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December 20, 2012

To: Board of Mayor and Aldermen
From: Eric Stuckey, City Administrator VAR
Brad Wilson, Facilities Project Manager

SUBJECT:  Professional Services Agreement amendment with Oversite, LLC for additional design
services for the Harlinsdale Barn structural stabilization and weatherization project

Purpose
The purpose of this memorandum is to provide the Board of Mayor and Aldermen (BOMA) with

information to consider an amendment to the Professional Services Agreement (PSA) with Oversite
LLC in the amount of $4,200 for additional architectural and structural design work and on site meetings
regarding the Harlinsdale Barn — Structural Stabilization and Weatherization Project COF contract No.
2011 - 0061.

Background
Prior to the final bid on the Harlinsdale Barn stabilization project, the City of Franklin held additional

meetings on site with bidders of the project regarding multiple architectural and structural design
elements that had been programmed into the prints. With the facility in a deteriorating condition it was
necessary for the potential bidders needed to ask additional questions regarding the structural framing
and had specific inquiries related to how the new framing members and bracing would be implemented.
Bidders also brought in potential for questions. Builders and subcontractors were asked to come in to
give any possible ideas regarding the intention of the plans and any possible way to control probable
cost of the construction. Staff felt that it was important to have as much dialogue and forethought prior
to the bidding and that any design changes could be made prior to the bid. With the age, condition and
prominence of the structure, this additional design collaboration seemed appropriate to deliver the best
possible bid to the City. As a result, a more involved design process was needed. The proposed
amendment to the PSA with Oversite, LLC includes extra design work, specification changes, and
needed stamped documents.

Options
The Board may approve, amend, or decline the proposed amendment.

Financial Impact
The invoice encompasses the extra design time, specification change and stamped document required for
the approval process. Total additional cost is $ 4,200.

Recommendations
Approval of the amendment in between the City of Franklin and Oversite LLC. In the amount of $4,200
for additional services is recommended.
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AMENDMENT TO
PROFESSIONAL SERVICES AGREEMENT
FOR THE HARLINSDALE BARN - STRUCTURAL
STABILIZATION AND WEATHERIZATION PROJECT
COF Contract No. 2011-0061

THIS AMENDMENT is made and entered into on this the 21st day of
November, 2012, by and between the City of Franklin, Tennessee (“City”) and
Oversite, LLC. ("Architect").

WITNESSETH:

WHEREAS, City and Consultant entered into a Professional Services
Agreement (“ Agreement”) entitled Harlinsdale Barn - Structural Stabilization
and Weatherization, dated the 28t day of April, 2011; and

WHEREAS, the City has requested additional services for construction
document revisions beyond the original scope that required changes to the
drawings and specifications both architecturally and structurally which affected
additional meetings and bid consultation.

NOW, THEREFORE, in consideration of these premises and the mutual
promises contained herein, it is agreed by and between the parties as follows:

1. The foregoing recitals are incorporated by reference as if fully stated
herein.
2. Consultant’s Responsibilities and Duties. Consultant agrees to perform

the work as provided in the Scope of Services as established in Exhibit A of this
Amendment, all of which shall be considered as an integral part hereof.

3. City’s Responsibilities and Duties. City shall pay Consultant for the cost
of additional documentation and design in the Lump Sum Amount of $4,200.00.

City reserves the right to issue any payments jointly to the Consultant and sub-
Consultant(s) when the City receives information that the Consultant has not
paid its sub-Consultants.

4. Waiver. Neither party’s failure nor delay to exercise any of its rights or
powers under this Amendment will constitute or be deemed a waiver or
forfeiture of those rights or powers. For a waiver of a right or power to be
effective, it must be in writing signed by the waiving party. An effective waiver
of a right or power shall not be construed as either (a) a future or continuing
waiver of that same right or power, or (b) the waiver of any other right or power.
5. Severability. If any term or provision of the Amendment is held to be
illegal or unenforceable, the validity or enforceability of the remainder of the
Amendment will not be affected.



6. Precedence. In the event of conflict between this Amendment and the
provisions of the previous Agreement(s), or any other contract, agreement or
other document to which this Amendment may accompany or incorporate by
reference, the provisions of this Amendment will, to the extent of such conflict
(or to the extent the Agreement is silent), take precedence unless such document
expressly states that it is amending this Amendment.

7. Entire Agreement. The Amendment between the parties supersedes any
prior or contemporaneous communications, representations or agreements
between the parties, whether oral or written, regarding the subject matter of the
entire Amendment. The terms and conditions of this Amendment may not be
changed except by an amendment expressly referencing this Amendment by
section number and signed by an authorized representative of each party.

8. Additions/Modifications. If seeking any addition or modification to the
Amendment, the parties agree to reference the specific paragraph number sought
to be changed on any future document or purchase order issued in furtherance of
the Amendment, however, an omission of the reference to same shall not affect
its applicability. In no event shall either party be bound by any terms contained
in any purchase order, acknowledgement, or other writings unless: (a) such
purchase order, acknowledgement, or other writings specifically refer to the
Amendment or to the specific clause they are intended to modify; (b) clearly
indicate the intention of both parties to override and modify the Amendment;
and (c) such purchase order, acknowledgement, or other writings are signed,
with specific material clauses separately initialed, by authorized representatives
of both parties.

9. Breach. Upon deliberate breach of the Amendment by either party, the
non-breaching party shall be entitled to terminate the Amendment without
notice, with all of the remedies it would have in the event of termination, and
may also have such other remedies as it may be entitled to in law or in equity.

10.  Survival. This Amendment shall survive the completion of or any
termination of the original contract, revised contract, or agreement or other

document to which it may accompany or incorporate by reference.

All other provisions of the Agreement dated February 24, 2009, are unchanged
and remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment.
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The CITY OF FRANKLIN, TENNESSEE

By:

Eric S. Stuckey
City Administrator
Date:

Approved as to form:

Shauna Billingsley
City Attorney

OVERSITE, LLC.

By: Chris Wyatt

Print: Chris Wvyatt

Title: Architect

Date: December 14, 2012
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August 30, 2012

Mr. Brad Wilson

Project and Facilities Manager
City of Franklin

Franklin, Tennessee

RE: PR-10-018 Harlinsdale Barn — Additional Architectural and Structural Service

Dear Brad,

In response to your query regarding a breakdown of additional services we provided for the
Harlinsdale Barn project, Oversite and LoganPatri, structural engineers, engaged in a concerted
effort to minimize the cost of renovation to the City of Franklin. As the bid opening was
rescheduled, we had the opportunity to work with bidding contractors to explore alternative ways
to reconstruct the Barn. We met with several bidders on site on several occasions. Per request
by the City we revised our drawing packages and reissued our drawings to assist in lowering the
price of the project. Additional meetings, revised drawings, discussions with the City of Franklin
and the bidders added additional time to our fee. Thank you for addressing our request. As
always, we look forward to working with you and the City of Franklin.

Chibl bzt

Christopher Whatt / Pn cigal
Oversite, LLC

Oversite LLC. 103 Forrest Crossing Blvd. Ste 204 Franklin, TN 37064



